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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11-1 MP-8-38. 8/ 39. 2 IN EL CENTRO FROM 0.2 M LE VEST TO  MARI NA LANDSCAPE | NC. ARI NDUQUE RAY $1,508,620 08/16/16 0%
11-263314 0.2 MLE EAST OF DOGWOOD ROAD OC 3707 W GARDEN GROVE BLVD 7177 OPPORTUNI TY ROAD $1, 368,458 09/01/16 0%
STBG- 1 008- (108) E LANDSCAPE M TI GATI ON SAN DI EGO, CA 92111 $2, 627 08/19/20
--0) ORANGE CA 92705 (858) 467. 4084
(714) 939- 6600 PLANT EST
HE14 SATI S
11-1 MP-8-40. 4/ 45. 5 I'N | MPERI AL COUNTY NEAR EL CENTRO SECURI TY PAVI NG COVPANY, | NC. HERNANDEZ DANI EL $74, 226,863 03/01/17 43%
11-418514 FROM 0.5 M LE WEST OF ROUTE 8/111 13170 TELFAIR AVE 722 E. BARIONI BLVD $31, 221, 065 03/ 24/ 17 42%
ACI M 0082- (109) E $1,828,554 12/10/19
SEPARATION TO 0.6 M LE WEST OF | MPERI AL, CA 92251
-0 ANDERHOLT RD OC AND FROM 0.5 M SYLMAR  CA 91342 (760) 594- 2008
PAVEMENT REHABI LI TATI ON (818) 362- 9200
HA22
11-1 MP- 8-83. 1/ 90 I'N | MPERI AL COUNTY ABOUT 6 M LES WEST COFFMAN SPECI ALTIES, | NC. HERNANDEZ DANI EL $39, 819,934 03/21/17 50%
i\a "\1413(5)&%4_ 10V E OF W NTERHAVEN FROM 0.7 M LE WEST OF 9685 VI A EXCELENCI A SUI TE 200 722 E BARI ONI BLVD $39?$§§§’ (1)% gg;gi; 1; 97%
(110) OG LBY ROAD OVERCROSSING TO 0.7 M LE I MPERI AL, CA 92251 ’
--0) SAN DI EGO CA 92126
VEST OF ROUTE 8/18 858) 536- 3100 (760) 355- 8666
PAVEMENT REHABI LI TATI ON (858) 536-
HA22
11-1 MP-86-20. 4/ 21. 8 I'N | MPERI AL COUNTY | N AND NEAR HAZARD CONSTRUCTI ON COMPANY — CORTEZ, CARLOS $4,108,075 04/ 23/18 24%
11-2N0134 BRAW.EY AND VESTMORLAND FROM | STREET 6465 MARI NDUSTRY DRI VE 722 E. BARIONI BLVD $469, 447 05/ 16/ 18 11%
TO BRANDT ROAD AND FROM 0.2 M LE | MPERI AL, CA 92251 $467,697  12/14/18
SOUTH OF B STREET TO MARTI N SAN DI EGO - CA 92121 (858) 688- 1423
M LL AND REPLACE W TH RUBBERI ZED (858) 587- 3600
11- | MP- 86-24. 7/ 65. 2 I'N | MPERI AL COUNTY AT VARI OUS TRUESDELL CORPORATI ON OF HERNANDEZ- DUARTE, $718,718 04/19/18 0%
11-2M014 LOCATI ONS. CALI FORNI A, | NC. DANI EL $0  05/03/18 0%
BRI DGE DECK METHACRYLATE, REPAIR 1310 W 23RD STREET 722 E BARIONI, BLVD $0 12/31/18
TEMPE AZ 85282 ':ZER;:'; 8602692251 SUSPENDED
(602) 437-1711 (760) 355-
11-1MP-111-1.2/8. 3 I'N | MPERI AL COUNTY | N AND NEAR SECURI TY PAVI NG COVPANY, | NC. GARCI A TORRES, VI CENTE $17, 956,341 03/22/18 0%
11-2No104 CALEXI CO ON STATE ROUTE 111 FROM 13170 TELFAI R AVENUE 722 E BARIONO BLVD $23,200 04/11/18 0%
ROUTE 98 TO ROSS AVENUE AND ON ROUTE SRR CA 91342 | MPERI AL, CA 92251 $0 06/14/19
98 FROM ROCKWOOD AVENUE TO 0. (760) 355- 1350 SUSPENDED

RUBBERI ZED HOT M X ASPHALT ( RHVA) (818) 362- 9200
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5-.3/29.5 I'N SAN DI EGO COUNTY, ON ROUTE 5, FROMSPECI ALI ZED PAVEMENT MARKI NG, PANNU ARASHDEEP $5, 704, 758 03/ 23/ 18 37%
11-2No284 THE USA/ MEXI CO BORDER TO GENESEE I NC. 817 SWEETVWATER ROAD $1, 663,003 04/06/18 29%
AVENUE OVERCROSS! NG 11095 SW I NDUSTRI AL VAY STE A SPRING VALLEY, CA 91977 $1,634,052 12/28/18
REMOVE AND REPLACE ALL TRAFFI C .
TUALATIN OR 97062 (858) 688- 1433
(503) 885- 0420
11-SD-5-.3/72. 4 IN SAN DI EGO COUNTY AT VARI OUS BC TRAFFI C SPECI ALI ST ROSAL PURI SI MO $7,202, 464 07/ 26/ 17 57%
11-419114 LOCATI ONS 638 W SOUTHERN AVE 3485 EAST VI STA WAY $3$;2;,gg% 8?; g?; g 5206
OVERHEAD S| GN REPLACEMENT SOUTH VI STA, CA 92084 '
ORANGE CA 92865 '
(714) 974-1190 (858) 688- 1384
11-SD-5-.3/5. 4 I'N SAN DI EGO COUNTY AT VARI OUS PAL GENERAL ENG NEERI NG INC  ALSHEI KH, JASON $2,587,011 05/10/17 63%
}}\(1:;;_12(9)(73‘31_(121) c LOCATI ONS. 10675 TREENA ST #103 817 SWEETWATER ROAD $2, 139, 7;3 825 gg; 1; 83%
0 ROADSI DE SAFETY | MPROVENENTS AN DI ECO CA 92131 SPRI NG VALLEY CA 91977
(858) 860- 5300 (858) 688- 1473
HA22
11-SD-5-3.9/9. 2 IN SAN DI EGO COUNTY, I N SAN DI EGO, COFFMAN SPECI ALTI ES, | NC. ALSHEI KH, JASON $7,897,254 12/02/ 16 67%
i&i“éogg_wm) c CHULA VI STA, AND NATIONAL CITY, AT 9685 VI A EXCELENCI A STE 200 817 SWEETWATER ROAD $7, 232’ igg (1)25 géj ig 97%
0 VARI QUS LOCATIONS FROM 0.1 M LE SAN DI EGO CA 92126 SPRI NG VALLEY, CA 91977 !
SOUTH OF CORONADO AVENUE OV (858) 536- 3100 (858) 688- 1473
I NSTALL NORTHBOUND RAMP METERS AND
HB4N
11- SD-5-20.3/21. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMCLEAN CUT LANDSCAPE ARI NDUQUE, RAY $833,678 10/ 26/ 15 62%
é%;:?%gé‘l-(am) c 0.3 MLE SOUTH OF FIESTA | SLAND ROAD | NCORPORATED 7177 OPPORTUNI TY ROAD $7é§’ Sgg 1%5 ﬁ; 13 86%
0 OVERCROSSI NG TO 0.5 MLE NORTH OF 7726 N. FIRST STREET, #137 SAN DI EGO, CA 92111 '
o TECOLOTE CREEK BRI DG (858) 467- 4084
LANDSCAPE M TI GATI ON. FRESNO, - CA 93720
HB4N (559) 322- 2041
11- SD-5-29.1/30.5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFLATI RON VEST, | NC. POUND, DAVID M $66, 260, 518  12/18/ 14 78%
11-0223U4 0.4 M SOUTH OF GENESEE AVE 1770 LA COSTA MEADOWS DRI VE $64,518, 955 01/12/15
NHPI - 0051- ( 625) E 2863 CARMEL VALLEY $590. 145 07/31/19 8%

LUB2- 11 1- (9E)

--0)
HE11

OVERCROSSI NG TO SORRENTO VI ADUCT
REPLACE BRI DGE/ RECONSTRUCT RAMPS

SAN MARCCS CA 92078
(760) 916- 9100

ROAD
DEL MAR CA 92014
(858) 720- 2112
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5-29.5/72. 4 IN SAN DI EGO COUNTY, ON ROUTE 5, FROMBC TRAFFI C SPECI ALI ST GENEL- TRUJI LLO, GENERO $6, 429,542 03/ 23/ 18 51%
11-2No294 GENESEE AVENUE OVERCRCSSI NG TO THE 638 W SOUTHERN AVE 2863 CARMEL VALLEY $229,770  04/09/18 4%
SAN DI EGOY ORANGE COUNTY LI NE. ROAD $191,770  10/31/18
ORANGE CA 92865
REMOVE AND REPLACE ALL TRAFFI C DEL MAR CA 92014
(714) 974- 1190 "
(858) 688- 1376
11-SD-5-31.7/31. 7 I'N SAN DI EGO COUNTY I N SAN DI EGO AT  HAZARD CONSTRUCTI ON COMPANY | RION, JOSEPH $836,710 07/21/15 80%
11-282304 0.1 MLE SOUTH OF CARMEL MOUNTAI N 6465 MARI NDUSTRY DR 7177 OPPORTUNI TY ROAD $787,469  08/04/15 92%
STPI - 005 -(630)E RCROS $2,041 04/12/19
ROAD UNDE SING SAN DI EGO CA 92121 SAN DIEGO,  CA 92111
-0 SLOPE STABI LI ZATI ON. (619) 778- 8045
(858) 587- 3600
HA23
11-SD-5-37.4/46.5 IN SAN DI EGO COUNTY AT VARI QUS FLATI RON- SKANSKA- STACY AND  MCM LLAN, STEVE $243,317,912 12/ 22/ 16 39%
- g ' ' 0
11-2T2174 LOCATI ONS FROM LOVAS SANTA FE DR TO W TBECK A JO NT VENTURE (FSSW 2863 CARVEL VALLEY RD $117, 389,855 01/13/17 48%
f:"\\g:‘g' :&62'(213)1 0.5 MLE SOUTH OF PALOMAR AIRPORT 1770 LA COSTA MEADO/S DR DEL MAR CA 92014 $3,925,013  10/15/21
(6) RD. SAN MA CA 92078 (858) 688- 1435
-0 REPLACE THE SAN ELI JO LAGOON HWY XGOS
HB5 (951) 232- 3522
11- SD-5-38. 1/ 39. 3 VETLAND CONSTRUCTI ON NEAR STATE FLATI RON- SKANSKA- STACEY AND  CORBI T, JARED $97, 715,825 11/21/17 21%
11- 2E1504 HI GHWAY | N SAN DI EGO COUNTY | N SOLANAW TBECK A JO NT VENTURE 3089 MANCHESTER AVE $§i, g;g, ggg (1)%; ﬁ; % 37%
BEACH AND ENCI NI TAS AT VARI OUS 1770 LA COSTA MEADOWS DR CARDI FF, CA 92007 e
LOCATI ONS (858) 220- 3986
RETORE THE SAN ELI JO LAGOON, SAN MARCOS, - CA 92078
(951) 232- 3522
11- SD-5-39. 4/ 40. 9 I'N SAN DI EGO COUNTY I N ENCI NI TAS ON  FLATI ORN- SKANSKA- STACY AND  TERZI C. ALEKSANDAR $5, 340, 000 03/ 09/ 18 34%
11-2T3454 SAN ELI JO AVENUE FROM CHESTERFI ELD W TBECK, A JO NT VENTURE 3089 MANCHESTER $1;$3}$%, g;g 825 ig; 12 210
DRI VE TO SANTA FE DRI VE 1770 LA COSTA MEADOWS DRIVE  AVE.,BLD B :
CMC - CONSTRUCT CLASS 1 Bl KE PATH,
SAN MARCOS CA 92078 (ngg Zgé (1:2822007
(760) 916- 9100
11-SD-8-.3/1.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY  FARVER BRANDON $8,397, 613 11/02/17 23%
11-414804 0.1 MLE WEST OF MORENA BOULEVARD 6465 MARI NDUSTRY DRI VE 4001 EL BLVD $2,706,939 11/28/17 9
O MG 008-(324)E 00 CAIN $788 237 03/05/19 2%

--0

HB1

UNDERCROSSI NG TO 0.5 M LE WEST OF
HOTEL Cl RCLE DRI VE UNDE
SAFETY | MPROVEMENT WESTBOUND | - 8

SAN DI EGO CA 92121
(858) 587- 3600

SUl TE 206
SAN DI EGO, CA 92105
(858) 688- 1375
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-8-5. 4/10. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO, LA HAZARD CONSTRUCTI ON COVPANY  AMTEY SHRI KANT $5, 389,783 09/26/16  100%
11- 237964 MESA, AND NEAR EL CAJON FROM 0.2 M LE 6465 MARI NDUSTRY DR. 7177 OPPORTUNI TY ROAD $5, 163,840 10/13/16 96%
NHPI - 008- (321)E VEST OF FAl RMOUNT AVENLE $0 09/26/18
o SAN DI EGO  CA 92121 SAN DI EGO CA 92111
0 UNDERCROSSI NG TO FLETCHER PARK 858) 688- 1575
(858) 587- 3600 (858) OVER RN
EXTEND FO COMMUNI CATI ONS; | NSTALL
HBAN
11- SD-8-9. 0/ 15. 3 I'N SAN DI EGO COUNTY FROM 0.6 M LE FLATI RON VEST, | NC. W LLI AVSON, JOHN $16, 347,263 10/31/17 21%
11- 408704 10, 993, 265 11/28/17
A 008 (323) E VEST OF LAKE MURRAY BOULEVARD 1770 LA COSTA MEADOAS DRIVE 1463 BROADWAY $$2 PRSI 65%
OVERCROSSI NG I N SAN DI EGO TO JOHNSON SAN MA CA 92078 EL CAJON, CA 92021 ! !
-0 AVENUE UNDERCROSSI NG | N EL C 005 858) 688- 1580
(760) 916- 9100 (858)
PAVEMENT REHABI LI TATI ON
HA22
11- SD- 8- 15. 3/ 21. 6 I'N SAN DI EGO COUNTY ON ROUTE 8 FROM GRANI TE CONSTRUCTI ON COMPANY FI GUEROA, RENE $12, 112,950 06/23/16  100%
'{lﬁbf_l?’ggg_ 410 E JOHNSON AVENUE UNDERCROSSI NG TO 0.2 585 W BEACH STREET 1463 BROADWAY $11, 905, 533 g;; %25 12 98%
(319) M LE VEST OF LAKE JENNI NGS PARK ROAD EL CAJON CA 92021
--() WATSONVI LLE CA 95076
UNDERCROSSI NG 760) 444- 1000 (858) 688- 1551
PAVEMENT REHABI LI TATI ON (760) 444-
HA22
11- SD- 8- 19. 8/ 20. 1 IN SAN DI EGO COUNTY AT VAR OUS PAL GENERAL ENG NEERI NG | NC $2,472,640 05/17/18 0%
11- 405804 LOCATI ONS. 10675 TREENA ST #103 $0 06/25/18 0%
ACNH X073- (129) B UPGRADE PEDESTRI AN RAMVPS $0
--0) SAN DI EGO CA 92131
(858) 860- 5300
HB71
11-SD-8-/18. 4 I'N SAN DI EGO COUNTY AT VARI OUS FBD VANGUARD CONSTRUCTI ON ROSAL, PURI SI MO $10, 120, 000 12/ 22/ 17 30%
LA e LXmOS LB SE CORT 2089 OOREL VALEY A Wil
i i OVERHEAD S| GN REPLACEMENT NORTH '
--() LI VERVORE CA 94550 gDMAR CA 92014
(925) 245- 1300 '
(858) 688- 1384
11- SD- 15- . 4/ M0 IN SAN DI EGO COUNTY FROM MAI N STREET STERNDAHL ENTERPRI SES | NC. PANNU, ARASHDEEP $4, 614,134 03/ 22/ 18 33%
11- 2N0154 UNDERCROSSI NG TO 0.3 M LE NORTH OF 11861 BRANFORD ST. 817 SWEETWATER ROAD iiy ﬁg g;; f1>‘21§ %;; ig 2506
ROUTE 56. SUN VALLEY CA 91352 SPRI NG VALLEY CA 91977 ' '
RESTRI PE ALL DELI NEATI ON (858) 688- 1433 SUSPENDED

State of California Department of Transportation

(818) 834- 8199
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15-5. 6/ 6 IN SAN DI EGO COUNTY | N SAN DI EGO FROMCOFFMAN SPECI ALTIES, | NC. HODZI C, SEI D $9, 693,078 12/15/15  100%
11- 271904 ADANB AVE OVERCROSSI NG TO CAM NO DEL 9685 VI A EXCELENCI A, STE 200 4001 EL CAJON BLVD, $9, 376,808 01/07/16 59,
ATPL- 6211- (129) $0 07/03/18
"0 R O SOUTH UNDERCROSSI NG SAN DI EGO CA 92126 SUl TE 206 07/ 03/ 18
CONSTRUCT COVWUTER BI KE FACI LI TY (858) 536- 3100 SAN DI EGO, CA 92105 COVPLETED
A2 (858) 688- 1429
11- SD- 15- 20. 0/ 54. 3 I N SAN DI EGO COUNTY FROM 0.3 M LE BC TRAFFI C SPECI ALI ST GENEL- TRUJI LLO, GENARO $5, 841,822 03/ 06/ 18 63%
11-2N0164 NORTH OF ROUTE 56 TO RI VERSI DE COUNTY 638 W SOUTHERN AVE 2863 CARVEL VALLEY RD 22;2, ggi 83; gg; ig 11%
LI NE. DEL MAR , CA 92014 '
ORANGE CA 92865 '
RESTRI PE ALL DELI NEATI ON .
(714) 974- 1190 (858)688- 1376
11-SD-52-3.9/6. 6 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMHAZARD CONSTRUCTI ON ARI NDUQUE, RAY $1, 017,950 04/ 20/ 18 11%
11- 292804 ROUTE 805/ 52 SEPARATI ON TO ROUTE 6465 MARI NDUSTRY DRI VE 7177 OPPORTUNI TY ROAD $160,383 05/18/18 16%
ACNH P052- (018) E $160, 383 10/31/18
163/ 52 SEPARATI ON. ME 62
-0 STORMMTER M Tl GATI ON - NEDI AN SAN DIEGO  CA 92121 SAN DI EGO, CA 92111
(858) 587- 3600
(858) 467- 4084
11- SD- 67- 4. 6/ 19 IN SAN DI EGO COUNTY | N AND NEAR HAZARD CONSTRUCTI ON COMPANY  NABI ZADEH, MEHRDAD $4,366,464 12/12/16  100%
il- 40;%%_(707)6 POMY FROM 0.2 M LE SOUTH OF WNTER 6465 MARI NDUSTRY DR 2863 CARVEL VALLEY RD $4, éig' ggg 8;;%%5 i; 94%
oHE GARDENS OVERCROSSI NG TO SHADY QAKS DEL MAR, CA 92014 !
--0) DRI VE SAN DI EGO CA 92121
. 858) 587 3600 (858) 688- 1518
B1 I NSTALL CENTERLI NE CHANNELI ZERS, (858) 587-
11- SD- 75- 20. 2/ 22. 2 I N SAN DI EGO COUNTY AT SAN DI EGO HMVB CONSTRUCTI ON | NC TI ONGCO, NI KKI $8, 415,000 11/ 16/ 17 13%
11- 262204 CORONADO BAY BRI DGE FROM TOLL GATES 2885 SCOTT STREET 7177 OPPORTUNI TY ROAD $637,652 01/04/18 8%
ACNH PO75- (027) E TO NORTH JUNCTI ON ROUTE 5 $203,326 07/17/19
0 . VISTA CA 92081 SAN DI EGO, CA 92111
BRI DGE REHABI LI TATI ON - UPGRADE .
(760) 727- 9808 (858) 688- 3247
HA21
11- SD- 75-21. 0/ 21. 6 IN SAN DI EGO COUNTY I N SAN DI EGO FROMABHE & SVOBCDA, | NC. TI ONGCO, NI KKI $19, 063,581 09/01/15 89%
11- 409304 0.9 MLE NORTH TO 1.5 M LES NORTH OF 18100 DAI RY LANE $18, 733,180 09/ 14/15
st e 7177 OPPORTUNI TY ROAD $30, 870 11/27/18 98%

5044-E - ()

HA21

State of California Department of Transportation

GLCORI ETTA BOULEVARD

PAI NT STEEL SURFACES AND BUI LD JORDAN ~ MN 55352

(952) 447- 6025

SAN DI EGO, CA 92111
(858) 688- 1526
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-76-12. 1/ 17. 7 IN SD CNTY NEAR BONSALL & FALLBROOK AMES CONSTRUCTI ON | NC LEVI NE, GARY $83, 752,390 08/04/14 0%
11-257154 ON RTE 15 FROM .3 M LE SO TO .3 M LE 2000 AMES DRI VE $80, 720, 688 08/ 19/ 14 9
871 N. BROADWAY {01/ 0%
STPL-6211- (114) E N O RTE 76/ 15 SEPRTN & ON RIE 76 FROM ESOONDI DO, CA 92025 $136,472 08/01/18
F 20-12 0-(1E) BURNSVI LLE, MN 55306
0 .4 MLE WO SOMS (952) 435- 7106 (760) 639- 4430 PLANT EST
nol CONSTRUCT 4 LANE HI GHWAY SATI S
11- SD-76-12. 1/ 17. 7 IN SD CNTY NEAR BONSALL & FALLBROOK, HABI TAT RESTORATI ON SCl ENCES, $1, 450, 000 06/ 01/ 18 0%
11-257164 ON RTE 15 FROM .3 MLE S/O TO .3 MLEINC. $0 06/25/18 0%
STPL-6211- (136) E N O RTE 76/ 15 SEPRTN & ON RTE 76 FROM1217 DI STRI BUTI ON WAY $0
-0 4 MLE WO SO M
SR-76 EAST PLANT ESTABLI SHVENT VISTA ~ CA 92081
HB32 (760) 479- 4210
11- SD- 76- 22. 2/ 40 IN SAN DI EGO COUNTY AT VAR QUS PETERSON- CHASE GENERAL NABI ZADEH MEHRDAD $1,443,817 11/17/17 43%
i\(l:;;?g(l)gg_ 031 E LOCATI ONS FROM GOMVEZ CREEK BRI DGE TO ENG NEERI NG CONSTRUCTI ON, | NC. 2863 CARVEL VALLEY RD $2§%1 gg ﬁ; %25 1; 17%
0 (031) LA JOLLA AMAGO CREEK BRI DGE 16351 CONSTRUCTI ON Cl RCLE VEES DEL MAR CA 92014 '
o BRI DGE RAI L UPGRADES }
IRVINE CA 92606 (858) 688- 1518
HA21 (949) 252- 0441
11- SD- 76- 32. 6/ 33. 3 IN SAN DI EGO COUNTY AT RINCON FROM LB CIVIL CONSTRUCTION, INC.  LEVINE, GARY $5, 234,092 02/ 27/ 17 46%
11- 405704 0.3 MLE WEST OF TO 0.4 M LE EAST OF 324 EAST VALLEY PARKWAY 871 N. BROADVWAY WAY $3,930,195 04/12/17 73%
SSTG S076- ( 030) VALLEY CENTER ROAD $156, 343 09/06/19
--0) ) ESCONDI DO, CA 92025 ESCONDI DO, CA 92025
CONSTRUCT ROUNDABOUT AND REALI GN g .
(760) 294- 0974 (760) 639- 4430
HB1
11- SD- 78-13. 0/ 14. 1 I N SAN DI EGO COUNTY | N SAN MARCOS VESTERN RI M CONSTRUCTORS, | NC. LABRADOR ALBERT $5,525, 668 01/20/17  100%
i&‘:fllagg‘;_ e E FROM 0.1 M LE EAST OF TW N OAKS 621 S ANDREASEN DRIVE, SU TE 871 N. BROADWAY $4£§;2§g 835 235 1; 820
(118) VALLEY ROAD OVERCROSSING TO 0.2 M LE ESCONDI DO, CA 92025 :
-0 VEST OF WOODLAND PARKWAY ESCONDI DO CA 92029 760) 639- 4430
(760) 489- 4328 (760) OVER RN
CONSTRUCT EASTBOUND AND WESTBOUND
HB4N
11- SD- 78- 37. 3/ 60. 3 IN SAN DI EGO COUNTY | N AND NEAR SAN CALMEX ENG NEERI NG | NC NABI ZADEH, MEHRDAD $10, 669, 256 04/ 23/ 18 8%
11- 2N0224 DI EGO FROM FLORA VI STA DRI VE TO WEST 2764 S VI STA AVE 2863 CARVEL VALLEY RD iiy igg' ggg fﬁ; ig; ig 11%
HAVERFORD ROAD AND FROM 0.2 M LE EAST DEL MAR CA 92014 .
OF MAGNOLI A AVE TO BLOOM NGTON CA 92316 (858) 688. 1518

RUBBERI ZED HOT M X ASPHALT OVERLAY. (909) 546-1311
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18

District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-79-31.3/31. 3 I'N SAN DI EGO COUNTY NEAR WARNER PAL GENERAL ENG NEERI NG | NC $1,179,834 05/22/18 0%
11-2N0024 SPRINGS AT BUENA VI STA CREEK BRIDGE 10675 TREENA ST #103 $0  06/25/18 0%

AND AT SOVE CREEK BRI DGE. $0

REHABI LI TATE BRI DGE DECK. SAN DI EGO  CA 92131

(858) 860- 5300
11- SD- 79-34. 2/ 36. 5 IN SAN DI EGO COUNTY NEAR WARNER PETERSON- CHASE GENERAL JANKOWSKI , Tl MOTHY $1, 398,902 01/08/18 76%
i&#lgg% 042) E SPRI NGS AT CANADA VERDE CREEK BRI DGE ENG NEERI NG CONSTRUCTI ON, | NC. 2863 CARMEL VALLEY 2‘1122, 321 8;; gi; ig 35%
()' -(042) AND AT AGUA CALI ENTE CREEK BRI DGE 16351 CONSTRUCTI ON CI RCLE VES RoAD '
o UPGRADE BRI DGE RAI LS & GUARDRAI L
IRVINE CA 92606 D:';s'v??o gﬁzzzom

HA21 (949) 252- 0441 (858) 720-
11- SD-79-/20. 2 I'N SAN DI EGO COUNTY NEAR DESCANSO GRANI TE CONSTRUCTI ON COVPANY  FI GUEROA, RENE $6, 154, 569 04/ 23/ 18 5%
11-2N0184 FROM ROUTE 8/ 79 SEPARATI ON TO EAST 5860 EL CAM O REAL 1463 BROADWAY AVE $64,106 05/16/18 1%
ACST- S079- (045) E $64,106 11/ 06/ 18

JUNCTI ON ROUTE 79/ 78 NEAR JULI AN. EL CAJON, CA 92021
-0 BONDED VEEARI NG COURSE OVERLAY CARLSBAD  CA 92008 (858) 688- 1551

(760) 444- 1032

11-SD-94-5.8/9.3 I'N SAN DI EGO COUNTY I N SAN DI EGO AT  PETERSON- CHASE GENERAL W LLI AVBON, JCHN $2,674,302 01/11/18 39%
11-414404 KELTON ROAD OVERCROSSI NG AND | N ENG NEERI NG CONSTRUCTI ON, | NC. 1463 BROADWAY $555,266  02/09/18 21%
AC?‘)H P094- (065) B LEMON GROVE AT GROVE STREET 16351 CONSTRUCTI ON CI RCLE VES E| CAJON, CA 92021 $67,532  05/21/19
T OVERCROSSI NG (858) 688- 1580
UPGRADE BRI DGE RAI LS I RVINE  CA 92606

HA21 (949) 252- 0441
11- SD- 94- 59, 6/ 60. 2 I'N SAN DI EGO COUNTY NEAR MANZANI TA  GRANI TE CONSTRUCTI ON COMPANY W LLI AVBON, JOHN $4, 201,238 09/07/ 16 71%
11-295204 FROM CHURCH ROAD TO 0.1 M LE WEST OF 5860 EL CAM NO REAL 1463 BROADVWAY $3, 957,278 09/ 28/ 16 92%
HSST- BGPO- ( 406) $0 03/05/19

O KUNEVAAY ROAD. CARLSBAD CA 92008 EL CAJON CA 92118
o CURVE REALI GNVENT )

(760) 444- 1032 (858) 688- 1580

HB1
11-SD-125-9.8/12. 4 I'N SAN DI EGO COUNTY | N AND NEAR VESTERN RI M CONSTRUCTORS, | NC. LAVAN, MATTHEW $2, 896,830 08/07/17 35%
11- 292004 LEMON GROVE FROM PARADI SE VALLEY ROAD 621 S ANDREASEN DRI VE, SUITE 817 SWEETWATER ROAD $1, 153,669 08/29/17 40%
ACNH- P125- (019) E OVERCROSSI NG TO 0.3 M LE NORTH OF $5,093 12/31/19
A . ESCONDI DO CA 92029 SPRI NG VALLEY, CA 91977

0 TROY STREET OVERCROSS| NG (858) 688- 1526

STORMMATER M TI GATI ON - MEDI AN (760) 489- 4328
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-163- 2. 5/ 4 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMWESTERN RI M CONSTRUCTORS, | NC. GHAZI ALAM SULTAN $7,009,621 01/17/18 6%
11-415304 ROBI NSON AVE OVERCROSSI NG TO SAN 621 S ANDREASEN DRI VE, SUITE 817 SWEETWATER RD $270,594  02/09/18 4%
CSTG P163- (030) E D EGO RI VER BRI DGE SPRING VALLEY CA 91977 $270,594 06/26/ 19
-0 ENHANCE STRIPING LI GHTING, UPGRaDE  ESCONDI DO CA 92029 ’
NG, NG, (760) 489- 4328 (619) 602- 0333
HA23
11-SD-163-4.1/4.9 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFLATI RON VEST, | NC. ALSHEI KH JASON $31, 204,316 06/ 16/ 17 24%
11- 085784 0.3 MLE SOUTH TO 0.5 MLE NORTH OF 1770 LA COSTA MEADOWS DRIVE 817 SWEETWATER ROAD $8,532,678 07/18/17 27%
$1, 279,662 10/ 29/ 20
FRI ARS ROAD OVERCROSSI NG SAN WA A 92078 SPRI NG VALLEY, CA 91977
REVI SE | NTERCHANGE/ W DEN OC AND (760) glzec-osgloo (858) 688- 1473
HE11
11-SD-163-8. 4/ 9. 4 I'N SAN DI EGO COUNTY, | N SAN DI EGO HAZARD CONSTRUCTI ON COVMPANY — COVARRUBI AS, CARLCS $8, 788,865 01/28/15  100%
11-241514 FROM 0.4 M LE SOUTH TO 0.6 M LE 6465 MARI NDUSTRY DRI VE 871 N. BROADWAY $8, 811, 2;3 825 %;5 12 100%
NORTH OF CLAI REMONT MESA BLVD ESCONDI DO CA, 92025 06/ 29/ 18
SAN DI EGO CA 92121
OVERCROSSI NG (858) 587. 3600 (760) 410- 8119 OVER RUN
RECONSTRUCT | NTERCHANGE
HA22
11- SD-805-. 3/ 4 I'N SAN DI EGO COUNTY AT VARI OUS HAZARD CONSTRUCTI ON COMPANY  FI GUEROA, RENE $3,010,629 01/16/18 27%
AG W4 X073- (126) £ LOCAT! NS, 6465 NARI NDUSTRY DRI VE 1463 BOADWAY Misr0 715 do10i18 4%
; CONSTRUCT MAI NTENANCE VEHI CLE *
--0) SAN DI EGO CA 92121 EL CAJCN, CA 92021
(858) 587 3600 (858) 688- 1551
HA28
11-SD-805-.9/1. 1 IIN SD COUNTY IN SD FROM SAN YSIDRO  CLEAN CUT LANDSCAPE ARI NDUQUE, RAY $1,877,090 06/11/ 14 0%
gp |29§gg4 628) E UNDERPASS (LRT) TO BEYER BOULEVARD | NOORPORATED 7177 OPPORTUNI TY RD. $1, 722, ggf 885 gg; 13 0%
i -(628) OVERCROSSI NG & FROM 0.3 M LE NORTH OF 7726 N. FI RST STREET, #137 SAN DI EGO, CA 92111 :
0 DEL SOL BOULEVARD UNDE FRESNO CA 93720 (858) 467- 4084 PLANT EST
STORM WATER M TI GATI ON SLOPE SATI S
HA23 (559) 322- 2041
11- SD- 805- 2. 9/ 10 I'N SAN DI EGO CO I N AND NEAR SD, CV ANDRV CONCRETE, | NC. PAKANDAM  MEHRDAD $5, 298,726 03/22/ 18 56%
11-2No074 NC ON RTE 5 FROM CAM NO DE LA PLAZA 605 E COMMVERCI AL ST $1,508, 127  04/09/18 0
1463 BROADMAY $1,484, 978 09/18/18 2%

UCTOO0.3 M S OF L ST UC AND ON RTE
805 FROM PALM AVE O
REPAI R AND REPLACE SLAB

ANAHEI M CA 92801
(714) 855- 4201

EL CAJON, CA 92021
(858) 688- 1590
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18

District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-805- 4. 4/5.5 I'N SAN DI EGO COUNTY I N CHULA VISTA  CLEAN CUT LANDSCAPE RI VAS, MANUEL $1, 205,406 12/ 17/ 14 0%
11-272514 FROM ORANGE AVENUE OVERCROSSING TO | NCORPORATED 4001 EL CAJON BLVD, $9§;’ iig 8;; gg; %g 0%

NAPLES STREET UNDERCROSSI NG 7726 N. FI RST STREET, #137 STE 208 :

LANDSCAPE M Tl GATI ON

FRESNO, CA 93720 (S/ggs?sggalogg 92105 PLANT EST

HA25 (559) 322- 2041 SATI'S
11-SD-805-5.7/7.8 I'N SAN DI EGO COUNTY I N CHULA VI STA AT SEMA CONSTRUCTI ON, | NC. $12, 206,909 05/ 25/ 18 0%
11-272604 VARI OUS LOCATIONS FROM 0.2 M LE 320 GODDARD VAY, SUITE 150 $0 06/19/18 0%
STPL- 6211- (121) $0 °

NORTH OF NAPLES STREET UC TO BONI TA
--() RD UC. PM *#+5 7.7 ge IRVINE CA 92618

1-805 SOUTH SOUND WALLS (UNIT 1) (949) 470- 0500
HB5
11- SD-805-15. 7/ 17. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT VESTERN RI M CONSTRUCTORS, | NC. FI GUEROA, RENE $2, 443,584 07/ 21/ 17 46%
11-410804 VARI OUS LOCATI ONS FROM LANDI S STREET 621 S ANDREASEN DRI VE, SU TE 1463 BROADWAY $1,992,071  08/15/17 81%
ACI M 805- (637)E OVERCROSSI NG TO ROUTE 805/ 8 $93,696 07/31/18
--() ESCONDI DO CA 92029 EL CAJCN, CA 92021

SEPARATI ON. (858) 688- 1551

ROADSI DE SAFETY | MPROVEMENT (760) 489- 4328

11- SD-805- 24, 7/ 27. 6 I'N SAN DI EGO COUNTY IN SAN DI EGO FROMACCU CONSTRUCTI ON, | NC. HODZI C, SEI D $862,462 02/01/18 56%
11-2T3304 0.3 M LE NORTH OF GOVERNOR DRI VE 2098 S. GRAND AVE. SUTE A 4001 EL CAJON BLVD. $419,535 02/21/18 49%
UNDERCROSSI NG TO 0.5 M LE NORTH OF STE 208 $167,918  10/04/18
M RA MESA BOULEVARD UN SANTA ANA  CA 92705 SAN DI EGO, CA 92108
I NSTALL | RRI GATI ON AND LANDSCAPI NG (714) 641-4730 (858) 688- 1429
11- SD- 805- 26. 8/ 27. 3 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMCLEAN CUT LANDSCAPE ARI NDUQUE, RAY $1, 363,304 06/ 22/ 15 82%
11-2T0414 CARROLL CANYON ROAD BRI DGE TO 0.2 | NCORPORATED 7177 OPPORTUNI TY ROAD $984,259  07/13/15 71%
M LE NORTH OF M RA MESA BOULEVARD 7726 N FIRST STREET, #137  SAN DIEGO, CA 92111 $4,412  03/05/19
UNDERCROSSI NG HWY PLANTI (858) 467- 4084
HWY PLANTI NG & LONG TERM PLANT FRESNG,  CA 93720

HB32 (559) 322- 2041

Totals: Authorized Final Amt: $892, 168, 312 Completed to Date: $501, 295, 753 Work This M onth: $22, 765, 470
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11-1 MP-8-38.8/39.2
11-1MP-8-40.4/45.5
11-1 MP-8-83.1/90
11-1 MP-86-20.4/21.8
11-1 MP-86-24.7/65.2
11-1WmP-111-1.2/8.3
11-SD-5-.3/72. 4
11-SD-5-3.9/9.2
11-SD-5-31.7/31. 7
11- SD-5-38.1/39.3
11- SD-5-39. 4/ 40.9
11-SD-5-.3/5.4
11-SD-5-.3/29.5
11- SD- 5- 20. 3/ 21.
11- SD-5-29. 1/ 30
11-SD-5-29. 5/ 72.
11- SD- 5- 37. 4/ 46.
11-SD-8-5.4/10.6
11-SD-8-9. 0/ 15. 3
11-SD-8-15.3/21.6
11-SD-8-.3/1.7
11-SD-8-19.8/20.1
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Statement of Ongoing Contracts - Index

Contract

11- 263314
11- 418514
11- 418524
11- 2N0134
11-2MD014
11- 2N0104
11- 419114
11- 244004
11- 282304
11- 2E1504
11- 273454
11- 410904
11- 2N0284
11-002714
11- 0223U4
11- 2N0294
11-2T2174
11- 237964
11- 408704
11- 413504
11- 414804
11- 405804
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11- SD-8-/18.

4

11- SD- 15-. 4/ M20
11-SD-15-5.6/6

11- SD- 15- 20.

0/ 54.

11-SD-52-3.9/6.6
11-SD-67-4.6/ 19

11- SD- 75- 20.
11- SD- 75- 21.
11-SD- 76-12.
11- SD- 76- 22.
11- SD- 76- 32.
11-SD- 76-12.
11- SD- 78-13.
11- SD- 78-37.
11- SD- 79- 31.
11- SD- 79- 34.

2/ 22.
0/ 21.
1/17.

2/ 40

6/ 33.
1/17.
0/ 14.
3/ 60.
3/ 31.
2/ 36.

11-SD-79-/20. 2
11-SD-94-5.8/9. 3

11- SD- 94-59.
11- SD-125-9.
11- SD- 163- 2.
11-SD-163-4.1/4.9

6/ 60.
8/12.

5/ 4

~

a w W Fr N W

Statement of Ongoing Contracts - Index

Contract

11- 419104
11- 2N0154
11- 271904
11- 2N0164
11- 292804
11- 403204
11- 262204
11- 409304
11- 257154
11- 299104
11- 405704
11- 257164
11- 421604
11- 2N0224
11- 2N0024
11- 414304
11- 2N0184
11- 414404
11- 295204
11- 292004
11- 415304
11- 085784
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:
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Statement of Ongoing Contracts - Index

11-SD-163-8.4/9. 4
11-SD-805-.3/4
11-SD-805-.9/1.1
11- SD-805-2. 9/ 10
11- SD-805-4.4/5.5
11-SD-805-5.7/7.8
11- SD-805-15. 7/ 17.5
11- SD-805-24.7/27.6
11- SD- 805- 26. 8/ 27. 3

11

Contract

11- 241514
11-411204
11- 292304
11- 2N0074
11- 272514
11- 272604
11- 410804
11- 273304
11-2T0414

Page
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Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

Bid + CCO
$135, 848, 274
$30, 899, 644
$119, 113, 599
$216, 203, 847
$390, 102, 949
$892, 168, 312

Work Comp
$85, 216, 464
$14, 553, 130
$86, 819, 529
$67, 976, 299

$246, 730, 331
$501, 295, 753




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
11 $18, 481, 943
$18, 481, 943

Work completed this Period:
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